CITY OF RENO
PUBLIC WORKS DEPARTMENT
ENVIRONMENTAL ENGINEERING DIVISION

CHANGE ORDER # 1

RE: Truckee Meadows Water Reclamation Facility (TMWRF) Digester 2 Cover Rehabilitation Project
Contract No. I100103-2721

TO: Farr Construction Corporation dba Resource Development Company
1050 Linda Way
Sparks, NV 89431

The above referenced contract is hereby amended to reflect the following additional work to be performed under the contract:

Section 100.01.01 – Scope of Work
Additional work required for the completion of the Truckee Meadows Water Reclamation Facility Digester 2 Cover Rehabilitation Project. The total amount of this change order shall increase the not-to-exceed contract amount by $170,000.00 for a total contract not-to-exceed amount of $1,325,300.00.

We the undersigned Contractor, have given careful consideration of the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials except as may be otherwise noted above, and perform all services necessary for the work above specified; and will accept as full payment heretofore, payment made under the terms stated above; and that this document and supporting documents will become part of the Contract, and all provisions of the Contract will apply thereto.

ACCEPTED:	Farr Construction Corporation dba Resource Development Company	_____ Jeff Farr, President	_____ Date
RECOMMENDED:	Director of Public Works	_____ John Flansberg, P.E.	_____ Date
APPROVED:	Mayor	_____ Hillary Shieve, Mayor	_____ Date
ATTEST:	City Clerk	_____ City Clerk	_____ Date
APPROVED:	Deputy City Attorney	_____ Susan Ball Rothe	_____ Date